
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/23/2021

ESTIMATE SUMMARY 10:54:04

CONTID: C23037         ESTIMATE NO: 0003 PROG 2005

PCN: 23037-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:

PROJECT NO: C0343-044                     

US 34 CURB RAMPS AKRON TO WRAY

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,605,119.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,453,444.63 NON-PARTICIPATING 113,929.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,417.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.50

WORK DAYS

WORK DAYS

43.87%

901,006.28

113,929.83

113,929.83

110,511.93

$

$

$

$

40,219.39

663,893.71

704,113.10

0.00

704,113.10

-18,767.79

0.00

685,345.31

0.00

AMOUNT DUE 685,345.31 110,511.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,511.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

46.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/202106/18/2021

03/04/2021

03/12/2021

03/19/2021

04/08/2021
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 889.000

206.400

202-00200  
 

23,014.351,095.400

4,336.46

2,063.000

SY  

21.01000

0010 Removal of Curb 28.000

12.000

202-00201  
 

384.4040.000

115.32

40.000

LF  

9.61000

0015 Removal of Curb and Gutter 1,564.000

421.000

202-00203  
 

40,652.801,985.000

8,622.08

3,391.000

LF  

20.48000

0020 Removal of Concrete Curb Ramp 396.000

34.000

202-00206  
 

10,229.70430.000

808.86

1,006.000

SY  

23.79000

0025 Removal of Concrete Pavement 131.000

5.000

202-00210  
 

2,798.88136.000

102.90

306.000

SY  

20.58000

0030 Removal of Asphalt Mat 515.000

194.200

202-00220  
 

12,524.47709.200

3,429.57

1,160.000

SY  

17.66000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,607.000

SF  

2.79000

0040 *Removal of Pull Box 5.000

0.000

202-00827  
 

2,537.505.000

0.00

6.000

EACH

507.50000

0045 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

8.000

EACH

304.50000

0050 Unsuitable Material 14.000

0.000

203-00050  
 

710.5014.000

0.00

50.000

CY  

50.75000

0055 Potholing 6.000

0.000

203-01597  
 

1,126.686.000

0.00

20.000

HOUR

187.78000
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

76.000

CY  

86.28000

0065 *Erosion Control (Curb Ramp) 73.000

15.000

208-00090  
 

10,439.4488.000

1,779.45

154.000

EACH

118.63000

0070 Reset Ground Sign 22.000

9.000

210-00810  
 

11,012.7531.000

3,197.25

57.000

EACH

355.25000

0075 *Reset Pedestrian Push Button 2.000

0.000

210-00860  
 

1,218.002.000

0.00

4.000

EACH

609.00000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

40.000

LF  

101.50000

0085 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

30.000

LF  

39.09000

0090 Adjust Valve Box 9.000

1.000

210-04050  
 

5,582.5010.000

558.25

10.000

EACH

558.25000

0095 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,665.000

SF  

2.03000

0100 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

43.000

LB  

8.37000

0105 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.100

ACRE

4,110.75000

0110 Landscape Restoration 0.000

0.310

212-01200  
 

4,719.750.310

4,719.75

1.000

L S 

15,225.00000
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,131.50000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

19.79000

0125 Aggregate Base Course (Class 6) 13.000

0.000

304-06007  
 

1,284.1413.000

0.00

40.000

CY  

98.78000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 133.500

46.560

403-00720  
 

54,828.27180.060

14,177.52

537.000

TON 

304.50000

0135 Concrete Pavement (Patching) 142.000

8.000

412-00190  
 

16,407.00150.000

875.04

306.000

SY  

109.38000

0140 Concrete Sidewalk 546.000

96.000

608-00000  
 

42,667.32642.000

6,380.16

1,176.000

SY  

66.46000

0145 Concrete Curb Ramp 1,172.000

282.200

608-00010  
 

175,914.571,454.200

34,137.73

2,874.000

SY  

120.97000

0150 Curb Type 2 (Section B) 395.000

175.000

609-20010  
 

27,411.30570.000

8,415.75

1,033.000

LF  

48.09000

0155 Curb and Gutter Type 2 (Section II-B) 798.000

133.400

609-21020  
 

49,960.30931.400

7,155.58

1,500.000

LF  

53.64000

0160 Median Cover Material (Concrete) 382.000

114.000

610-00030  
 

4,573.12496.000

1,051.08

968.000

SF  

9.22000

0165 *2 Inch Electrical Conduit 34.000

5.000

613-00200  
 

1,583.4039.000

203.00

44.000

LF  

40.60000
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type One Pull Box 4.000

0.000

613-07001  
 

3,248.004.000

0.00

6.000

EACH

812.00000

0175 *Pedestrian Push Button Post Assembly 3.000

1.000

614-72863  
 

7,653.124.000

1,913.28

5.000

EACH

1,913.28000

0180 *Construction Surveying 0.700

0.000

625-00000  
 

24,867.500.700

0.00

1.000

L S 

35,525.00000

0185 *Mobilization 0.543

0.000

626-00000  
 

78,520.240.543

0.00

1.000

L S 

144,604.50000

0190 Public Information Management (Tier IV) 54.000

18.000

626-01114  
 

3,024.0072.000

756.00

150.000

DAY 

42.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,722.000

SF  

14.72000

0200 *Flagging 0.000

73.000

630-00000  
 

1,704.5573.000

1,704.55

500.000

HOUR

23.35000

0205 *Traffic Control Inspection 22.000

6.000

630-00007  
 

4,263.0028.000

913.50

40.000

DAY 

152.25000

0210 *Traffic Control Management 32.000

13.000

630-00012  
 

29,688.7545.000

8,576.75

100.000

DAY 

659.75000

0215 *Pedestrian Barricade (ADA) 50.000

0.000

630-80340  
 

3,299.0050.000

0.00

100.000

LF  

65.98000

0220 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

893.2022.000

0.00

47.000

EACH

40.60000
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

162.404.000

0.00

8.000

EACH

40.60000

0230 *Vertical Panel 8.000

0.000

630-80350  
 

243.608.000

0.00

30.000

EACH

30.45000

0235 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,537.501.000

0.00

2.000

EACH

2,537.50000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,522.501.000

0.00

2.000

EACH

1,522.50000

0245 *Drum Channelizing Device 15.000

0.000

630-80360  
 

380.7015.000

0.00

30.000

EACH

25.38000

0250 *Traffic Cone 25.000

0.000

630-80380  
 

304.5025.000

0.00

50.000

EACH

12.18000

0255 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

507.50000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23037-BID    ESTIMATE RUN 06/23/2021

PROJECT: C0343-044                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 663,893.70113,929.831,564,899.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,411.881.000

0.00

1.000

EACH

19,411.88000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,462.631.000

0.00

1.000

EACH

19,462.63000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,344.881.000

0.00

1.000

EACH

1,344.88000

CAT 40,219.390.0040,219.39CURRENT AMT0400 $ $ $

$ 704,113.09113,929.83$1,605,119.38$CURRENT AMTPROJECT TOTAL


